PROCESSING TIMELINE ESTIMATE

Applicant:

Project Name:
Project Number:
Project Schedule Notes:

Zoological Society of San Diego
Gail MacLeod
Park Boulevard Promenade Plan Amendment and Site Development Permit
2147/Work Order No. 99-0031
Timeline assumes managerial, staff and customer support and adherence to all
phases of the project. Timeline assumes resolution of leasehold related issues.

Project deemed complete 10/22/01

DPM: 10/24/01

1. Full project submittal distribution of plans and related

documents

REVIEWERS (First Review Cycle): 11/28/01 4 week review | 4 week review

2. Staff completes initial review of project and completion of the

environmental initial study (includes preparation of the

environmental scoping letter and the Notice Of Preparation to

other agencies). All reviewers submit comments to DPM.

DPM: 12/12/01 2 weeks after 2 weeks after
staff review staff review

3. Project Assessment Letter Issued. Letter to include an

evaluation of project issues and identification of changes

needed and possible solutions.

ENVIRONMENTAL STAFF: 12/19/01 3 weeks after
staff review

4. Scoping letter Notice of Preparation issued.

CONSULTANT: January 2002 3" week

5. Consultant submits technical reports, plan amendments,
revised concept plans/graphics and related documents in
response to project assessment letter and environmental
scoping letter.

(4 weeks after
scoping letter
issued)
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REVIEWERS: (Second Review Cycle) February 2002 1 week in
Feb.
7. Staff review of technical reports, plan amendments, revised (4 week
concept plans/graphics and related documents in response to review)
project assessment letter and scoping letter.
DPM: February 2002 2" week in
Feb.
8. Second Project Assessment Letter issued. (1 week after
comments in)
CONSULTANT: February 2002 3" week in
Feb.
9. Consultant submits first screen check of EIR. (8 weeks after
scoping letter
issued)
DPM: February 2002
through
10. Preliminary reviews as information item (final may occur December 2002
after EIR finalled) for the following advisory boards and
committees:
+ Historic Resource Board - Design Assistance
Subcommittee
+ Balboa Park Committee (Planning Committee for Balboa
Park)
 Park and Rec Design Review Committee
+ Historical Resources Board
» Park and Recreation Board
DPM: February 2002
through
11. Preliminary Community Planning Group input (final December 2002
recommendation may occur after EIR finalled) for the following
Planning Groups:
*  Uptown Planners
* Greater Golden Hill Planning Committee
*  Greater North Park Planning Committee
REVIEWERS: March 2002 4" week in
March
12. Staff review of first screen check. (6 week
review)
CONSULTANT: April 2002 3" week in
April
13. Consultant submits second screen check of EIR. (3 week prep)




REVIEWERS: May 2002 3 week in
May
15. Staff review of second screen check. (4 week
review)
CONSULTANT: June 2002 1% week in
June
16. Consultant submits third screen check of EIR. (2 week prep)
REVIEWERS: June 2002 4" week in
June
17. Environmental staff review of third screen check. (3 week
review)
REVIEWERS/CONSULTANT: July 2002 1st week in
July
17.b) Final meeting to address outstanding issues with EIR.
Acceptance of the draft Findings and Statement of Overriding
Considerations (if applicable).
REVIEWERS: July 2002 2™ week
18. EIR out for public review (Environmental staff accepts the
document/Park and Recreation staff accepts the plan
amendment language. Public review process of EIR begins).
19. EIR public review period closes and preparation of August 2002 4th week (45
responses to comments begins. day public
review)
CONSULTANT: September 2002 3" week
(3 week
20. Consultant/staff complete review of responses to review)

comments.

October 2002

REVIEWERS: 1 week
22. EIR Finalled.
DPM: October 2002 2m week

23. Project final plans, graphics and related documents
received. Preparation of staff report and related documents.
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